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INFORMATION PAPER
SUBJECT: Launiupoko Shore Protection, Maui, Hawaii
1. Purpose: To provide information on the subject project.
2. Points of Major Interest and Facts.

a. The project area is located on the western coast of the island of Maui. The project was
authorized under Section 14 of the Flood Control Act of 1946, as amended. At the request of the
State of Hawaii, Department of Transportation, Highways Division, a study was conducted to
resolve severe shoreline erosion, which threatens the Honoapiilani Highway in the Launiupoko
area. Construction is currently underway.

b. The recommended plan consists of two reaches of rubble mound revetment totaling
approximately 500 feet in length. The plan will provide a single layer revetment constructed of
1,000 to 2,500 pound armor stone, over a 2 foot under layer of 50 to 150 pound stone. Plastic
filter cloth will be used to prevent leaching of soil through the structure.

c. The Office of the Chief of Engineers approved the feasibility report in 1991. The project
is delayed due to the resolution of permit issues. The project incorporates certain locally
requested features including guardrails, financed on a reimbursable basis. The cost of the project
is $1,059,000 (Federal: $732,750; non-Federal: $244,250) including the $82,000 guardrail
betterment.

d. The Pacific Ocean Division authorized the project on 27 December 2001. The Project
Cooperation Agreement was executed on 2 January 2002. A construction contract was awarded
on 24 June 2002 and construction completion was scheduled for April 2003. However, the
contractor informed the Contracting Officer of a change in site condition that was found to
significantly impact the contract cost. Honolulu District together with the State Highways
Division after evaluating various alternative actions determined that it would be in the best
interest of the Government to terminate for convenience the construction contract and re-solicit
the project after making additional design revisions. Honolulu District is currently in the process
of negotiating the cost for termination with the construction contractor. Design revisions and re-
advertising will be initiated upon confirmation to proceed is received from State Highways
Division

3. Congressional Interest. There is minimal Congressional interest in this project, at this time.
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